Agenda Item E.2 34th Argos Operations Committee

CNES
DEVELOPPEMENT STATUS OF ARGOS INSTRUMENTS
NOAA-L : Argos-2 instrument ready for launch.
NOAA-M-N : Argos-2 instruments delivered to NOAA for integration.
METORP : Argos-3 (A-DCS) instruments under development since September 1998.

Simplified EM delivery to Eumetsat : May 2000
EM® delivery to Eumetsat : November 2000

FM 207 delivery to Eumetsat : November 2001.
FM 3-4 delivery to Eumetsat : TBD in 2002/2003.

Integration of the A-DCS on METOP is defined by an approved Interface Control Document.

NOAA-N': PFM® delivery to NOAA : April 2001
Integration of the A-DCS on NOAA-N' is being formalized by the UIIS.

ADEOS-II : The NASDA/CNES Argos-Next instrument (Argos-2 plus downlink
messaging capability) is installed on ADEOS-II. Thermal vacuum at
satellite level is completed. Mechanical environmental tests are in progress.

“Due to unexpected difficulties with the demodulation software, these two instruments will have provisional version
of the software. Final version will be loaded later in the project.

First "full" model.
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